

ID	Task Name	Start	Finish	2009	2010					2011				2012		
				Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	
1	Design/manufacturing of SP with sloped interior	2009/9/1	2010/8/31	[Blue bar]												
2	Corresponding point & Depth Computation	2010/3/1	2011/3/1	[Blue bar]												
3	Subdivision surface based facial surface reconstruction	2010/9/1	2012/2/28	[Blue bar]												
4	Construction of a generic macroscopic structure of human head	2009/9/1	2011/8/31	[Blue bar]												
5	Matching based deformation of generic model	2010/9/1	2012/2/28	[Blue bar]												
6	Scaling based internal layer shape manipulation	2011/3/1	2012/8/31	[Blue bar]												
7	Cutting/boolean operations	2009/9/1	2011/2/28	[Blue bar]												
8	Constrained deformation/modification	2010/3/1	2011/8/31	[Blue bar]												
9	Modeling with limitedly flexible area and volume	2011/3/1	2012/8/31	[Blue bar]												